El Monte Facility Highlights

This document is designed to provide the status of a variety of facilities-related projects
for El Monte. We will try to update this document weekly. If you have any questions or
comments on any of the items below, please contact Bill Valdez at wvaldez@arb.ca.gov
or (626) 575-6859.

This document updated July 23, 2001

Status

ANNEX 1 UPDATES

FACILITIES

ASD is currently recruiting for additional mailroom and Pending.
Facility staff.

ASD is currently working with the Mailroom, Supply and Pending.
Reproduction upgrades.

ASD is currently evaluating adequate ventilation in all Pending.
annex’s restrooms with Trinity Properties.

ASD is currently working with OIS for pre-staging, testing, | Pending.
workstations, networking and telecom equipment along
with increasing staff area for modular workstation.

RECYCLING PROGRAM - Program from Los Angeles Pending.
Conservation Corp., the anticipated start date will be
August 1, 2001. Pick up locations will be available in
various areas for all recyclable items such as
newspapers, plastic bottles, aluminum cans, old phone
directories, etc.)

LANDSCAPING/HANDRAILS — Upgrades of all Pending.
landscaping and ADA handrail throughout Annex 1 & 2,

East and West Wing.

PARKING LOT BETWEEN ANNEX 1 AND HSL — Pending.

Anticipated completion date for the drive access between
Annex 1 and HSL Pre-Check parking lot will be July 25™.

MISCELLANEOUS UPGRADES Pending.

- Exterior repainting of complex.

- Internal remodel of Annex 2 corridors, hallways and
restrooms.

- New signage for interior/exterior of the complex.

- Re-paving and re-stripping of Annex 1 & 2 complex to
be scheduled.
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ANNEX 2 UPDATES

NEW SPACE FOR ENFORCEMENT DIVISION

West Wing projects.

East Wing projects.

CONFERENCE ROOM

New conference room in Annex 2, 15! Floor, in 9500 bldg.,
will be completed by July 20™.

New furniture for conference room.

OFFICE MODIFICATIONS

Movers to pick up boxes for storage during constructions
and modifications of Library, Susan O’Connor’s area,
Mark Carlock’s storage area, Rose Castro and Duc
Nguyen’s area.

SECURITY — Additional security guard and security
system upgrade throughout EI Monte Complex.

Plan approved and in
process of being signed.

Pending plan approvals.

Completed July 20",

To be in-placed by July
27",

Completion date will be
July 27",

Pending approval by ASD
and Trinity Properties.

ANNEX 4 — GE BUILDING

Lease negotiations.

Tenant improvement.

Priority: Installation of Compressors

MISCELLANEOUS UPGRADES

Chain link removal.

Roof gutter replacement.

Replacement of janitor’s closet doors.

Upgrade of the employee’s room.

Upgrade of the parking lots.

Installation of light sensors in men’s & women'’s
restrooms.

Construct 3 -8 X 10’ “New Offices”.

Upgrade on all electrical outlets.

Interior painting where needed throughout complex.

Completed.

Tentative scheduled, for
August 15,

Rescheduled per staff's
request.

Pending.
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HSL BUILDING UPDATES

Roof project.

Facility/OIS staff currently working on possible
relocation of 100 staff to GE Hearing Room and
Auditorium.

Facility staff currently working on modular
workstations throughout El Monte complex.

Edison to trim trees near power lines in front of HSL.
(Please exercise cautions).

Tree trimming between HSL and Annex 2 parking lot.

HSL Landscaping.

ASD is currently working with M. Fuentes and B.
Yates on upgrades in room 150 to install fume hood
and other building modifications.

HSL Parking Lot lighting.

To begin in August 8.

Pending.

Pending.

Completed July 18™.

Completed July 21°",
Pending.

Anticipated completion
date will be September
2001.

Completed July 21°",

Note:

Updates to tenant improvement will be provided by Facilities Management on a
weekly basis via e-mail.




